

Agile Planning

Peter Provost

Brad Wilson

Microsoft

Goals

- Fast overview of agile planning concepts
- What the heck are these cards for?

Iterative Planning

There Are No Final Decisions

An Iteration Plan is a Guide,
Not a LAW

Estimate as a Team

Planning Poker

An estimating technique

1. Each estimator selects a set of cards
2. The customer reads a work item to be estimated
3. The team discusses the work item
4. Each team member selects a card representing their estimate
5. All cards are displayed at the same time
6. If there is a match, the estimation is complete
7. If there is not a match, go to #3, focusing attention on the outliers

Plan All The Work,
Not Just The Dev Work

What is “Done-Done”?

Done with a Story

- Acceptance Tests Passing
- Code and tests checked in
- Unit Tests passing
- XML Docs complete
- Customer signoff

Done with an Iteration

- All completed stories updates in tracking system
- “PLS” Testing Done
- Customer-ready build complete
- Iteration retrospective done

Done with a Release

- Threat modeling complete
- “PLS” bugs resolved
- Arch and Design Docs updated